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Dales Marine Services Ltd were contracted to carry out the annual dry 
docking and maintenance of the VOS Victory including upgrading the 
vessel with new Daughter Craft Davit and increase of accommodation 
availability. 

The work was completed within the 2 week docking schedule.

Vessel Upgrade 
VOS Victory

•	 Fabricate and install deck extension to aft accommodation to accom-
modate new daughter craft davit.

•	 Cut and supply new underdeck stiffening to main deck, deck 1 and to 
shell plating in way of new davit foundation.

•	 Fabricate and install new davit foundation frame and securing brack-
ets to deck and new extension.

•	 Install new davit HPU in existing storeroom by removing deck head 
and replacing on completion.

•	 Run all new hydraulic lines and controls as required.
•	 Run all new electrics to davit and controls as required.
•	 New access walkways, handrails and platforms were fabricated  

onsite to suit new layout. Onsite measurement to suit new arrange-
ment and client’s comments.

•	 Convert secondary lounge room into 2 x 1 man cabins with bathrooms. 
All outfitting, joinery, plumbing and electrics all done in house on this 
occasion due to size of scope.

•	 Drawings submitted to class (Lloyds) and approved for fabrication and 
installation.

•	 Pre-fabrication started approx. 4 weeks prior vessel arrival to dock to 
reduce vessel time off charter.

•	 Installation was carried out during the scheduled docking and com-
pleted on time.

•	 Class surveyor was present during installation and signed off all works.
•	 FAT and trails were completed once out of dock prior to going back 

into service. Witnessed and signed off by MCA.

Scope of Work

Scheduling


